
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:04 PM

Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 168 Date: 29-Sep-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 386

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower extension , &
strip the form panels in the center cells . Crews started at 7:00 AM.

Carlos G. & Carlos M. came to the site at 9:00 AM. Crews had to work inside the center cells . They
had to strip & pull out of the site the grout form panels , & clean the site. Crews started at 9:00 AM. They
were done at 11:30 AM.

The temporary tower crews had to work on the tower crane extension . Crews had to to pretension
the bolts on the the 1st erected section . They started at 7:15 AM. Crews were done at 8:00 AM.

After that , crews had to work on the tower crane extension . They had to add 2 more sections .
Crews had to unhook the counter weight & hook the 4 meter section , lift the section , set it on the slider ,
lift the tower crane cockpit , slide the section & bolt it to the main shaft . Crews started at 8:10 AM. They
were done at 10:00 AM.

Following the same procedures as for the previous sections , the 2nd section was in the air at 10:20
AM.

Nick started to lift the cockpit at 11:20 AM. The 4 meter section was set on the top of the main shaft
at 11:30 AM. Crews had to install & pretension the bolts . Crews were done at 12:40 PM.

In the afternoon , crews had to add 2 more - 4 meters sections . The 3rd section was in the air at
1:30 PM. It was set in place at 2:05 PM. Crews were done pretention the bolts at 3:00 PM.

The 4th section was in the air at 3:05 PM. It was in place at 3:40 PM. The cockpit was lowered &
bolted to the main shaft . All bolts were installed & pretensioned . The crane was released at 4:45 PM.
Crews were done at 5:10 PM.

Steve & Barry had to work on the struts at 43 & 48 meters elevations on the East & South tower
shafts . Crews had to pretension the temporary bolts . They started at 11:00 AM. Crews were done at 5:00
PM. All crews had to wrap up their tools & equipment . They left at 5:20 PM.

Bid Item: 053 T-L01-CBG.05304-0120F4 Tower Lift 01 Cross Bracing

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 168 Date: 29-Sep-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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